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Hello Chris,
 
Attached please find the quarterly status report for the Second Quarter of 2015.  Please call me if
 you have any questions or concerns.
 
Sincerely,
 
Mike Stephenson
Principal Scientist
Cameron-Cole LLC
50 Hegenberger Loop
Oalkland CA 94621
office - (510) 777-1864
mobile - (510) 773-9895
 

mailto:mstephenson@cameron-cole.com
mailto:Jump.Chris@epa.gov
mailto:smith.martin@cleanharbors.com


iSi
DRAFT



 1 of 3 

July 30, 2015 
 
 
Ms. Chris Jump 
U.S. Environmental Protection Agency 
Region VII 
901 North 5th Street 
Kansas City, Kansas 66101 

RE: Second Quarter 2015 Progress Report 
 Clean Harbors Kansas, LLC 

2549 New York Street, Wichita, Kansas 
EPA Identification No:  KSD007246846 

Dear Ms. Jump; 
 
As required by the Clean Harbors Kansas, LLC HSWA, Part II RCRA Permit, 
Conditions III.S.1. – 6., Clean Harbors Kansas, LLC (Clean Harbors) is providing this 
quarterly summary progress report covering activities that occurred during the Second 
Quarter 2015.  The activities summarized in this report have been conducted pursuant 
to the corrective action provisions of Permit Condition III.  This progress report 
contains information to comply with following permit conditions: 
 
III.S.1.  A description of all work completed during First Quarter 2015. 
III.S.2.  A summary of all findings, including summaries of laboratory data. 
III.S.3.  A summary of all problems or potential problems encountered during the 
reporting period. 
III.S.4.  Deviations from the approved work plan(s), SAP’s. 
III.S.5.  Projected work for the Second Quarter 2015 and, 
III.S.6.  Any instances of noncompliance with the Part II Permit not otherwise required 
to be reported pursuant to Part II Permit Conditions II.E.1l and II.E.16. 
 
III.S.1 During the Second Quarter 2015 the following work was completed at the 
Clean Harbors Kansas Facility. 
 

Remaining stockpiled soil was transported off site for disposal during April 2015.  
Approximately 80 truckloads were transported off-site for disposal during this 
time period. 
 
Grid samples were collected from beneath former stockpile locations in the 
southwestern and northeastern portions of the Site in April and May 2015.  
Results from the stockpile in the Northeastern corner of the Site were below 
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IAOs.  Results from the southwestern stockpile identified a small area where 
residual concentrations of PCE were above IAOs.  An approximately 25 by 25 by 
0.5 foot deep excavation was completed to remove this soil.  Confirmation 
samples from this excavation yielded results below IAOs. 
 
Additional samples for chromium analysis were collected in May from the 
western edge of the Northeastern corner excavation to complete previously 
negotiated sampling for this area.  Results of the chromium results were below 
IAOs. 
 
All remaining excavations were backfilled with clean imported fill and the surface 
of the Site was restored. 

 
III.S.2.  A summary of all findings, including summaries of laboratory data. 
 

The attached figure depicts the approximate final excavation extent.  Because all 
excavations have been backfilled, summaries of the analytical data will be 
transmitted in the IRM completion report per discussions with EPA.  

 
III.S.3.  A summary of all problems or potential problems encountered during the 
reporting period. 
 

No problems or potential problems were encountered during 2nd Quarter 2015. 
 
III.S.4.  Deviations from the approved work plan(s), SAP’s 
 

No deviations from the approved work plan or SAP occurred during 2nd Quarter 
2015. 

 
III.S.5.  Projected Work for the Third Quarter 2015: 

 
Clean Harbors anticipates receipt of comments from EPA on the Phase IV RFI 
Report during Third Quarter 2015.  When received, Clean Harbors will review 
these comments and respond accordingly. 
 
Clean Harbors anticipates receipt of comments on the proposed approach to 
address risk assessment concerns during Third Quarter 2015.  Once received, 
Clean Harbors will proceed with addressing these concerns. 
 
A plan to re-establish the monitoring well network at the Site will be developed 
during Third Quarter 2015.  Clean Harbors intends to develop this plan in light 
of any EPA comments on the Phase IV RFI report which are expected during 
Third Quarter 2015. 
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Continued work on the IRM completion report will be performed during Third 
Quarter 2015.  Clean Harbors anticipates submitting this report to EPA for 
review on or before August 31, 2015, pending receipt and review of comments 
on previously submitted documents. 
 

III.S.6.  Any instances of noncompliance with the Part II Permit not otherwise required 
to be reported pursuant to Part II Permit Conditions II.E.1l and II.E.16. 
 

No instances of non-compliance were reported or encountered during the 
reporting period. 

 
Please do not hesitate to contact me with any questions regarding this report.  I can be 
reached at 510-777-1864 (e-mail: mstephenson@cameron-cole.com). 
 
Sincerely, 
 
 

 
 
Mike Stephenson 
Principal Scientist 
 
cc: John Cook, KDHE 
 Akhter Hossain, KDHE 
 Mustafa Kamal, KDHE 

Martin Smith, Clean Harbors 
Lon Stewart, Clean Harbors 


